

ALLOY STEELS PLANT, DURGAPUR

Ongoing works till June, 2016 :

(Rs. In lakhs)

S N	Work description	Value of Work	Start date	Work completion %	Amount Spent	Expected End Date
1.	Pre-primary & Primary Coaching, Adult Female Education Programme at MSV Champadanga.	2.46	Sept'15	90%	2.33	Aug'16
2.	Pre-primary & Primary Coaching, Adult Female Education Programme at Borodoba, Kuldiha.	2.24	Sept'15	90%	2.12	Aug'16
3.	Sponsorship to Jagriti Shishu Bhawan Pre-primary School for BPL children.	1.84	Sept'15	90%	1.74	Aug'16
4.	Pre-primary & Primary Coaching Programme at Raghunathpur .	1.65	Sept'15	90%	1.56	Aug'16
5.	Pre-primary & Primary Coaching Programme at Gopalmath.	1.60	Sept'15	90%	1.52	Aug'16
6.	Fortnightly Medical Camps at Kuldiha village and Champadanga MSV and monthly Medical camp at Pratappur MSV.	5.6	Oct'15	80%	-	Sept'16
7.	Setting up a Puffed Rice Making Unit for Income Generation of the Women.	4.98	Jan'16	100%	4.98	May,16
8.	Employment Generation Program for tribal women SHG members through Goatery & Piggery Projects at Champadanga & Borodoba villages, Durgapur	2.12	Mar'16	50%	1.27	Mar'17
9.	Employment Generation Programme through Garment Designing & Dress Making by the Tribal & Other Needy Women at Champadanga MSV	0.40	Mar'16	20%	0.24	Mar'17
10	Excavation of Pond at Borodoba Tribal Village through SVVPS.	2.45	Mar'16	100%	2.45	Apr'16
11	Construction of Cultural & Recreational Hub & Rain Shed at Orphan Home of Purokonda Village, Bankura through Purbachal Ananda Foundation.	0.97	Mar'16	100%	0.97	Apr'16
12	Beautician and tailoring trg. 1st batch completed for 35 women. 2nd batch training is continuing.	1.2	Mar'15	60%	0.72	Apr'16
13	To Develop Water, Sanitation, Hygiene & Plantation in tribal villages Farashdanga & Chuya -Nonagara through SRREOSHI. Phase 1 completed. Phase 2 ongoing.	3.95	Oct'14	60%	2.37	Mar'16