

Raw Materials Division, Kolkata

Details of CSR schemes / Projects undertaken during April - September, 2016

New work orders issued during April- September, 2016)

(Rs/Lakhs)

SN	Work description	Work Value	Start date	Exp. End Date
1.	Honorarium to 8 Para teachers for schools in Lipunga, Thakura, Karo Kunj, Tintlighat, Baihatu and Jojogtu.	6.53	Apr'16	Mar'17
2.	Engagement of Trainer at Aashaye, Gua.	1.44	Jun'16	May'17
3.	Payment to 10 women trainees at Aashaye, Gua.	2.55	Jun'16	May'17
4.	Support for Kiran Self Employment Centre, Kiriburu	6.67	Jun'16	Jun'17
5.	Support for activities, upkeep of Eklavya Academy, Kiriburu	5.07	Aug'16	Aug'17
6.	Transportation of sand from Balughat near Narendra to Kantajodi Pond side, Bursua	1.82	Jul'16	Jul'17
7.	Additional support for players' coaching at LCCC, Bolani	1.95	Aug'16	Aug'17
8.	Engagement of Para teachers in Schools of Kalta Munda Basti, Toda, Jhirpani, Rolecamp, San roxy, Kudamusa, Kunchpani, Manchabeda, Badaroxy.	8.55	Apr'16	Mar'17
9.	Support to Kalta & Jamudihi High Schools	3.43	Apr'16	Mar'17
10.	Repair of Hand Pumps in Gairtalai & Konia villages	0.49	Apr'16	Jun'17
11.	Engagement of ANMs & Health workers for providing health services in Chiria & Peripheral Villages	27.00	Apr'16	Mar'17
12.	Sponsoring para teachers in Chiria & Manoharpur Siding schools	5.40	Apr'16	Mar'17
13.	Rate Contract for drilling and fixing of hand pumps in Manoharpur Block Surrounding villages	8.06	May'16	Jul'17
14.	Repair of Hand pumps at different villages in periphery of MOM, Chiria under CSR	1.00	Jul'16	Sept'16

Ongoing works (Till September, 2016)**(Rs/Lakhs)**

SN	Work description	Value Work	Start date	Work done %	Amount spent	Exp. End date
1.	2014-16 Residential ITI training of 21 youths.	15.02	Aug'14	100%	15.02	-
2.	Construction of 2 water towers at Jojogutu & Baihatu and drinking water facilities in Baliba & Bahad Schools.	16.58	Feb'16	100%	14.47	-
3.	Honorarium to 8 Para teachers in Schools of: Lipunga, Thakura, Karo Kunj - I, Tintlighat, etc	6.53	Apr'16	Ongoing	0.33	Mar'17
4.	Engagement of Trainer at <i>Aashaye</i> , Handloom training centre, Gua.	1.44	June'16	Ongoing	0.36	May'17
5.	Payment to 10 women trainees at <i>Aashaye</i> , Handloom training centre, Gua.	2.55	June'16	Ongoing	0.30	May'17
6.	2015-17 Residential ITI training of 15 youths from Horomoto, Odisha and Kiriburu	12.60	Sept'15	Ongoing	6.30	Aug'17
7.	Support Service for Catering and Cleaning jobs of Saranda Suvan Chhatrawas Kiriburu	5.25	Oct'15	Ongoing	3.93	Oct'16
8.	Bus hired for transportation of students from villages to Kiriburu Township schools	6.91	Nov'15	Ongoing	4.03	Nov'16
9.	Drinking water supply & Irrigation system in Karampada, Noagaon & Bhandgaon.	48.20	Jan'16	Ongoing	-	Aug'16
	Support for Kiran Self Employment Centre.	6.67	Jun'16	Ongoing	0.35	Jun'17
10.	Hiring of a 32-seater Bus for transportation of school students Tholkobad via Karampada etc. of Kiriburu Iron Ore Mine (KIOM)	7.41	Mar'16	Ongoing	0.70	Mar'17
11.	Support for upkeep of Archery ground of Eklavya Academy, Kiriburu	5.07	Aug'16	Ongoing	0.67	Aug'17
12.	2014-16 ITI training for 24 youths from Kalaita, Mirchiguda, Mbr Huttings, Mbr.	17.16	Sept'14	100%	17.16	-
13.	2015-17 ITI training for 16 youths from Kalaita, Mirchiguda, Mbr Huttings, Mbr.	14.40	Aug'15	Ongoing	7.20	Aug'17
14.	Support facility for Self Employment Centre & Kalaita School Bus at Meghahatuburu	11.42	Feb'16	Ongoing	7.54	Jan'17
15.	2014-16 Residential ITI training of 40 youths of Dengula, Sashyakela G.P. & Chordhara G.P	26.24	Sept'14	Ongoing	20.36	Aug'16
16.	2015-17 Residential ITI training of 25 youths from Dengula, Sashyakela & Chordhara.	22.50	Aug'15	Ongoing	5.63	Aug'17
17.	Transportation of sand from Balughat near Narendra to Kantajodi Pond side	1.82	Jul'16	100%	1.82	-
18.	Deep borewell & room for controlling pipe line with panel board Birsa Club, Balagoda.	7.44	Mar'15	25%	-	-
19.	Additional support for coaching of players at LCCC, Bolani	1.95	Aug'16	Ongoing	0.33	Aug'17
20.	2014-16 Residential ITI training of 25 youths from Kalta, Toda, Jhirpani, Badgaon, Soyamba, Kharibahal, Bakartola, Kunduruburu, SanRoxy	9.00	Sept'14	100%	8.58	-

Ongoing works (Till September, 2016)**(Rs/Lakhs)**

SN	Work description	Value Work	Start date	Work done %	Amount spent	Exp. End date
21.	2015-17 Residential ITI training of 23 youths from Kalta villages.	21.00	Sept'15	Ongoing	8.11	Aug'17
22.	Engagement of Para teachers in Schools of Peripheral villages: Kalta Munda, Basti, Toda, Jhirpani, Rolecamp, San roxy, Kudamusa, Kunchpani, Manchabeda, Badaroxy	8.55	Apr'16	Ongoing	2.78	Apr'17
23.	Support to Kalta & Jamudihi High School.	3.43	Apr'16	Ongoing	2.93	Apr'17
24.	2014-16 ITI training of 84 youths from Gairtalai (MSV) & villages at Kuteshwar.	138.95	Oct'14	Ongoing	125.05	Sept'16
25.	Medical camps, checkup & medicines for KTR Hospital , railway Siding & Peripherals.	9.00	Apr'16	Ongoing	4.01	Mar'17
26.	Irrigation water to Gairtalai & Konia ponds	2.70	Apr'16	Ongoing	1.06	Mar'17
27.	Supply of 1500 numbers of Two Seater Desk cum Bench at Monoharpur	94.66	Mar'16	Ongoing	Nil	Nov'16
28.	Residential Schooling 110 Nos. of Children in Chiria & Peripheral Villages	43.00	Apr'15	Ongoing	15.04	2018-19
29.	Operation of 5 Ambulances with ANM/Health worker in Chiria & Peripheral Villages	27.00	Apr'16	Ongoing	7.26	Mar'17
30.	Rate Contract for drilling and fixing of hand pumps in Manoharpur Block Surrounding villages	8.06	May'16	50%	4.30	Jul'16
31.	Repair of Hand pumps at different villages in periphery of MOM, Chiria under CSR	1.00	Jul'16	100%	1.00	Sept'16
32.	Sponsoring para teachers in schools of Chiria & Manoharpur Siding	5.40	Apr'16	Ongoing	4.63	Mar'17