

**Name of Plant/unit: RSP**  
**Details of CSR schemes / Projects for the quarter ending September-2012**  
**Q1 & Q2 of 2012-13**

**New work orders issued during the quarter (April to September, 2012)**

Location	Work description	Value of Work (Lacs)	Start date	Exp. Completion date
Jalda & Chikatmati Village	Operation of free health centres at Jalda & Chikatmati (through Envicare, Rourkela).	3.14	22/09/2012	21/12/2012
11 peripheral villages of RSP	Operation of weekly/bi-weekly medical aid centres (total 21 camps per week) in 11 peripheral villages of RSP (through Sankalpa, Utkalmani Gopabandhu Welfare Trust, Vikas Pratisthan, Deepika Mahila Sanghati, Snehi Mahila Samiti, Ananya).	32.76	01/04/2012	31/03/2013
Bondamunda	Community Based Rehabilitation of people with disabilities (through Home & Hope, Rourkela).	2.87	01/04/2012	31/03/2013
Jalda, Kalunga & Kuarmunda	Community Based Rehabilitation of people with disabilities (through Parents' Association, Rourkela).	5.05	01/04/2012	31/03/2013
Sector-2, Rourkela	Establishment of handloom weaving centre (through Deepika Mahila Sanghati, Rourkela).	26.34	02/10/2012	01/04/2013
30 peripheral villages of RSP	Project Kishori – strengthening of existing 30 women resource centres for sustainability and promotion of livelihood in peripheral villages of Rourkela (through SRI, Ranchi).	19.35	01/08/2012	31/07/2013
10 peripheral villages of RSP	Project Kishori – developing 10 new women resource centres in peripheral villages of Rourkela: a step towards women empowerment (through SRI, Ranchi).	22.57	01/08/2012	31/07/2013
Barilepta, Pharsatoli & Jobapanposh villages	Scientific upgradation of existing sanitary napkin centre at periphery of RSP (through SRI, Ranchi).	1.81	01/08/2012	31/01/2013
Deepika Ispat Sikshya Sadan, Sector-4, Rourkela	Operation of Deepika Ispat Sikshya Sadan (through Deepika Mahila Sanghati, Rourkela).	28.40	01/04/2012	31/03/2013
Deepika Ispat Sikshya Sadan, Sector-4, Rourkela	Supply of mid-day meals for the students of Deepika Ispat Sikshya Sadan (through IRCTC).	17.05	16/08/2012	15/08/2013

**Ongoing works (Till September, 2012)**

Location	Work description	Value of Work (Lacs)	Start date	% of work completed	Expenditure incurred (Lacs)	Expected completion date
Chutiatala, Dumerjore, Baniguni, Ushra & Jagdishpur villages	Sanitation and water supply project (through Gram Vikas, Ganjam)	190.48	13.07.2009	85%	156.34	31.03.2013
Lachhada RS Colony	Repair & construction of road (through M/s K K Choudhury, Rourkela)	91	14.12.2011	30%	14	14.03.2013