

Raw Materials Division

Details of CSR schemes / Projects for Q3 of 2014-15

New work orders issued during the 3rd quarter October- December, 2014

(Rs/Lakhs)

Work description	Value of Work	Start date	Completion date
Installation of 15 handpump at villages of Manoharpur Ore Mines, Chiria (MOM)	8.08	Oct, 14	Dec, 14
Making and supply of Dual Desk for DAV School, Chiria, MOM	4.03	Dec, 14	Dec, 14
Support facility for Self Employment Centre and Kolaitah School Bus for Meghahatuburu and Kolaitah villagers	11.56	Oct, 14	Oct, 15
Bolani Ore Mines (BOM)			
Mega Health Camp organized at Gandabeda village of Saharapada, Keonjhar	2.00	Oct, 14	Completed
Mega Health Camps organized at Damahuda & Belsarei villages of Saharapada Block.	3.12	Nov, 14	Dec, 14
Sponsorship of 84 youth for ITI training from the peripheral villages of Kuteshwar Limestone Mines	138.952	Oct, 14	Jun, 16

Ongoing works (Till December, 2014)**(Rs/Lakhs)**

Ongoing Work description	Value of Work	Actual Start date	% of work completed	Amount Spent	Completion date
Gua Ore Mines (GOM)					
Residential ITI training 2013-15 for 25 youths of Guasai, Thakura, Bichaikiri	8.93	Aug, 13	Ongoing	8.93	Aug, 15
Honorarium to Para-teachers for schools at Lipunga(2), Hirji Hutting(1), Jojogutu-(1)	2.74	April, 14	Ongoing	2.05	March,15
Engagement of weaving trainer for Aashaye Handloom Centre	1.44	March,14	Ongoing	108	Feb, 15
Manoharpur Ore Mines (MOM)					
Residential Schooling of 110 Children of villages in Chiria	43.00	April, 14	Ongoing	7.83	March,15
Running of 5 Ambulances with ANM/health workers, Chiria	36.00	April, 14	Ongoing	14.00	March,15
Residential ITI training 2014-16 for 50 youths of MOM peripheral villages	20.00	Sept, 14	Ongoing	-	Aug, 16
Making and supply of Dual Desk for DAV School, Chiria	4.03	Dec, 14	15%	-	Feb, 15
Meghahatuburu Iron Ore Mines (MIOM)					
Residential ITI training 2013-15 for 23 youths of villages of MIOM	17.87	Aug, 13	Ongoing	13.12	Aug, 15
Residential ITI training 2014-16 for 24 youths of villages of MIOM	17.16	Sept, 14	Ongoing	4.29	Aug, 16
Supply, dressing assistance and marketing support to Self Employment Centre, MIOM	6.42	March, 14	Nil	4.49	March,15
Support facility for Self Employment Centre and Kolaitah village, MIOM	11.56	Oct, 14	Ongoing	3.41	Oct,15

Ongoing Work description	Value of Work	Actual Start date	% of work completed	Amount Spent	Completion date
Kiriburu Iron Ore Mines (KIOM)					
Residential ITI training 2014-16 for 21 youths of villages of MIOM	7.51	Sept, 14	Ongoing	1.89	Aug, 16
Provision of drinking water & Irrigation system in Noagaon, Karampada & Bhandgaon	13.00	Jan, 14	Nil	Nil	Jul,15
Provision of Corridors & 2 rooms at Saranda S.Chhatravas	19.18	March, 14	100%	19.18	-
Barsua Iron Mines (BIM)					
Residential ITI training 2013-15 for 30 youths of Peripheral villages.	21.45	Sept, 13	Ongoing	16.08	Aug, 15
Residential ITI training 2014-16 for 40 youths of Peripheral villages.	26.24	Sept, 14	Ongoing	7.23	Aug, 16
Construction of Sabha Gruha at Bahamba	2.20	22.03.2014	30%	-	Mar, 15
Bolani Ore Mines (BOM)					
Honoraium to12 Para Teachers of peripheral schools.	7.98	April, 14	Ongoing	5.49	March,15
Honorarium to 5 additional Para Teachers of Balagoda & Bolani	3.12	April, 14	Ongoing	1.98	March,15
Student fees for Sishu Mandir School at Bolani Basti	5.00	April, 14	Ongoing	4.04	March,15
Provision of vehicle for Janani Express Basudebpur, Keonjhar	1.41	June, 14	Ongoing	1.33	May, 15
Residential ITI training 2013-15 for 15 rural youths by Bolani Ore Mines	5.35	Oct, 13	Ongoing	2.68	Aug, 15
Support for Players' coaching to Ladies Cricket Coaching Centre	1.85	July, 14	Ongoing	1.76	July, 15
Renovation of seed's godown at Sishu Mandir School	2.92	Aug, 14	100%	2.91	-
Provision of Care taker for deep borewell at Dumurta	1.31	Sept,14	50%	0.98	Sept,15
Provision of borewell with Pumpset & pipeline at Lasarda	6.65	Feb, 14	72%	4.75	Oct,14
Desilting of Pond at Lasarda	5.70	March, 14	80%	5.70	Oct,14

Ongoing Work description	Value of Work	Actual Start date	% of work completed	Amount Spent	Completion date
Kalta Iron Mines (KIM)					
Residential ITI training 2013-15 for 20 rural youths	7.00	Sept, 13	Ongoing	2.50	Aug, 15
Residential ITI training 2014-16 for 25 rural youths	9.00	Sept, 14	Ongoing	2.68	Aug, 16
Mushroom cultivation at Toda, Roxy, Jhirpani	2.76	July, 14	100%	-	-
Engagement of 18 Para Teacher in schools of Peripheral villages	8.76	April, 14	Ongoing	3.04	Mar,15
Financial support to 2 peripheral schools	3.80	April, 14	Ongoing	1.80	Mar,15