

संयंत्र का नाम : चंद्रपूर फ़ेरो अलॉय प्लान्ट
सीएसआर स्कीम विवरण/अक्टुबर – दिसम्बर, 2016 की परियोजनाएं

तिमाही में जारी किये गये नये कार्य आदेश (01.10.2016 से 31.12.2016)

(रु. लाख में)

| अनु.क्रं. | कार्य विवरण | कार्य का मुल्य | प्रारंभ तिथी | अनुमानित समाप्ती तिथी |
|-----------|-------------|----------------|--------------|-----------------------|
| | | | | |

तिमाही में जारी कार्य (01.10.2016 से 31.12.2016)

(रु. लाख में)

| अनु.क्रं. | कार्य विवरण | कार्य का मुल्य | प्रारंभ तिथी | कार्यपूर्ण प्रतिशत (%) | किया गया व्यय | अनुमानित समाप्ती तिथी |
|-----------|--|----------------|--------------|------------------------|---------------|----------------------------|
| 1. | लोहारा ग्राम की 25 महिलाओंको सिलाई एवं कटींग ट्रेनिंग सुविधा | 0.87 | 01.04.16 | 100% | 0.07 | 31.10.16 (कार्य समाप्त) |
| 2. | निर्धन स्कुल बच्चों के लिए जुते, युनिफार्म एवं स्कुल बैग की सहायता | 0.91 | 01.09.16 | 100% | 0.007 | 30.12.16 (कार्य समाप्त) |

Name of Plant : CHANDRAPUR FERRO ALLOY PLANT

Details of CSR schemes / Projects undertaken during the Quarter Oct-Dec 2016

New work orders issued during the quarter (01/10/2016 to 31/12/2016)

(Amount in Lakhs)

| Sl. No. | Work Description | Value of work | Start Date | Exp. Completion Date |
|----------------|-------------------------|----------------------|-------------------|-----------------------------|
| | | | | |

Ongoing works during the quarter (01/10/2016 to 31/12/2016)

(Amount in Lakhs)

| Sl. No. | Work Description | Work Value | Start Date | Completion % | Amount Spent | Exp. Completion date |
|----------------|--|-------------------|-------------------|---------------------|---------------------|-----------------------------|
| 1 | Providing Sewing & cutting training to 25 ladies of Lohara village | 0.87 | 01/04/16 | 100% | 0.07 | 31/10/16 [Completed] |
| 2 | Support to poor school children – Shoes, Uniform & School Bags | 0.91 | 01/09/16 | 100% | 0.007 | 30/12/16 [Completed] |