



ALLOY STEELS PLANT, DURGAPUR

Details of CSR Schemes/Projects for the Quarter ending June, 2011.

(Rs. In Lakhs)

Location	Work description	Value of work(in Rs.)	<u>Completion Period</u> Start date /Completion date
Nil	Nil	Nil	Nil

Ongoing work:-

Location	Work Description	Value of work (in Rs.)	Actual Start Date	% of work completed	Expenditure incurred (in Rs.)	Expected Completion date.
1. Pratappur village	Periodic 1 day Health Check – up Camp	7000.00 Max. per camp	10-04-2011	25%	42,000.00	-
2. Kuldiha village	-do-	7000.00 Max. per camp	02-04-2011	25%	42,000.00	-