

ALLOY STEELS PLANT, DURGAPUR

Details of CSR schemes/Projects during April-March 2016-17

New work orders issued during April, 2016 - March, 2017:

(In Rs Lakh)

Work description	Value of Work	Start date	Expected Completion date
Monthly Medical Camp through Indian Red Cross Society, at Kuldiha village Durgapur.	0.67	Jan, 17	Mar, 17
Monthly Medical Camp Indian Red Cross Society, at Pratappur MSV Durgapur.		Jan, 17	Mar, 17
Monthly Medical Camp through Shamayita Math, Ranbahal, Bankura at Champadanga MSV.		Jan, 17	Mar, 17
Football Tournament for SC/ST boys & girls from peripheral villages of Durgapur through Alloy Steels / ST Employees' Welfare Association	1.0	Jan, 17	Mar, 17
Refurnishing / repairing of CSR Hoardings.	0.67	Feb, 17	Mar, 17

Ongoing Projects April, 2016-March, 2017:

(In Rs Lakh)

Work description	Value of Work	Start date	% work completion	Expenditure incurred	Expected completion date
After School Coaching Centre and Female Education Centre at Champadanga, DGP- 12 through Swami Vivekananda Vani Prachar Samity(SVVPS).	1.3	Sep, 16	100	0.78	Mar, 17
After School Coaching Centre and Female Education Centre at Borodoba tribal village DGP- 12 through SVVPS.	1.18	Sep, 16	100	1.1	Mar, 17
Sponsorship to Jagriti Shishu Bhawan Preprimary School for BPL & under privileged through Durgapur Mishra Ispat Mahila Samaj.	0.96	Sep, 16	100	0.57	Mar, 17
After School Coaching Centre at Gopalmath, Durgapur - 17 through Gopalmath Sisu Kalyan Samity.	0.86	Sep, 16	100	0.51	Mar, 17
After School Coaching Centre at Raghunathpur , Durgapur - 4 through Peace House Welfare Trust.	0.84	Sep, 16	100	0.50	Mar, 17
Employment Generation Programme for tribal women SHG members through Goatery & Piggery Projects at Champadanga & Borodoba villages, Durgapur - 12 through SVVPS.	2.12	Mar, 16	90	1.27	Mar, 17
Employment Generation Programme through Garment Designing & Dress Making by the Tribal & Other Needy Women at Champadanga MSV through SVVPS	0.4	Mar, 16	100	0.24	Mar, 17