

**BHILAI STEEL PLANT**

**Details of CSR schemes / Projects ending March, 2014  
Bhilai and peripheral Area**

**New work orders issued (Till March 2014)**

**(Amount in lacs)**

Location	Work description	Value of Work (Lacs)	Start date	Exp. Completion date
Bodegaon	Inter MSV Sports	02.50	Dec.13	Jan. 14
Bhilai	Polio Surgical camp	05.00	Dec.13	Jan. 14
Durg	LMV driving training	01.18	Feb.14	Jul. 14

**Ongoing works**

Location	Work description	Work value (Ann. Budget)	Start date	% of work completed	Expd incurred	Exp. completion date
Bhilai	Bhilai Ispat Kalyan Chikitsalaya	20.00	Apr. 13	100%	22.62	March 14
MSV's	Regular Medical camps in MSVs	8.00	"	100%	09.16	"
Bhilai & Khursipar	Running of school for under privileged children	25.00	"	75%	24.31	"
Bhilai	Education of Tribal/Honhaar children	35.00	"	100%	23.60	-do-
Govt. schools around Bhilai	Mid day meal scheme through Akshay Patra Foundation	120.00	Feb.13	100%	97.31	Jan.16
Bhilai & MSVs	Skill dev trg at voc trg centre	10.00	Apr.13	100%	09.00	-do-
Dhamda	Provided van to Fishry Society	4.00	Jan-13	100%	4.00	Jun-14
Chhattisgarh State High way Road.	Road side tree plantation 10 kms	133.00	Mar.13	70%	93.76	April 16
Model Steel Villages (Konari & Changori)	Infrastr. Develop. In 2 MSVs (Construction of Community hall, Cultural stage, Addl. Class room, Cremation shed, road etc.	60.52 (2012-13)	March 13	100%	60.52	March 14
Durg/Bhilai	Construction of 5 community hall	21.44 (2012-13)	April12	80%	16.00	Mar. 14
Bhilai	Cleaning & maintenance of 5 CSR buildings	8.00	Jul.13	75%	06.94	Jun 14
Durg villages	5 Gramin Lokotsava	1.34	Dec.13	100%	01.21	Jan. 14
Bhilai	Mini Bus to mentally challenged school	8.75	Nov. 13	100%	08.70	Jan. 14
Bhilai /Durg	To trained 40 BPL girls as Nursing aid / Bed side attendant	01.80	April 2013	100%	01.80	July .14