

IISCO STEEL PLANT, BURNPUR

Details of CSR Projects undertaken during April – June, 2016

New work orders issued during April – June, 2016

(Rs/Lakhs)

Sl. No.	Work description	Value of Work	Start date	Completion date
1.	Tiffin for students of Kishalaya Preparatory school	4.05	Nov'16	Oct'17
2.	Supplying milk & food to Cheshire Home	4.50	Sept'16	Jul'17

Ongoing works till June, 2016 :

(Rs/Lakhs)

S N	Work description	Work Value	Start date	Comple tion %	Amount Spent	End Date
1.	Regular Extended OPD with help of mobile medical van, enhancement of outreach camp, Dental care & mosquito control.	26.92	Jan'16	50%	6.49	Nov'16
2.	Low cost sanitation at various villages	2.97	Apr'16	50%	0.00	Sept'16
3.	Maintenance of 55 Tube wells in 9 villages.	3.44	Mar'16	25%	0.00	Apr'17
4.	Installation of Tube wells in villages.	5.71	Feb'16	60%	0.57	Jul'16
5.	Providing 140 Bench-desk in schools.	5.74	Mar'16	100%	5.16	-
6.	Scholarship & textbooks for meritorious students	3.50	Dec'15	100%	0.00	-
7.	Tiffin for students of Burnpur Ambagan Vol. Soc. Organisation	2.00	Nov'15	70%	1.15	Oct'16
8.	Tiffin for students of Kishalaya Prep. School	4.50	Nov'15	70%	1.94	Oct'16
9.	Construction of library at Dharampur	2.00	Dec'15	75%	0.80	Aug'16
10.	Training on Art & Craft to village women	1.99	May'16	10%	0.00	Oct'16
11.	Bed side attendant training for womenfolks	3.50	May'16	10%	0.00	Oct'16
12.	Handloom & Weaving training	3.50	May'16	20%	0.35	Oct'16
13.	Providing transport facility for physically challenged Students	3.00	Sept'15	90%	2.37	Jul'16
14.	Supporting milk & food supply to Cheshire Home	5.00	Oct'15	90%	3.63	Aug'16
15.	Tribal cultural function & dance competition	1.95	Jun'16	00%	0.00	Aug'16
16.	Football & Kabaddi trg. for village youths	6.00	Jan'16	25%	0.00	Dec'16
17.	Inter village Football & Kabaddi Tournament	4.00	Apr'16	10%	0.00	Sept'16
18.	Construction of community / adult education center at Dhenua village	8.53	Apr'16	80%	0.00	Jul'16
19.	Construction of community / adult education center at Rambandh Friends club	8.32	Apr'16	100%	7.49	-