

**Name of Unit : RMD**

**Details of CSR schemes Projects for H-2 of 2013-14**

**New work orders issued during two quarters from October,2013 – March, 2014**

Location	Work description	Value of Work(Lacs)	Start date	Exp. / Actual Completion date
<b>Gua Ore Mines (GOM)</b>				
Peripheral Villages (Thakura, Jojogutu, Rajabera)	Purchasing of blanket & mosquito net for distribution among poor people under CSR.	1.31	17.01.2014	27.01.2014
<b>Manoharpur Ore Mines, Chiria</b>				
Chiria and Peripheral villages	Water supply work at Digha village for IDC	5.91	19.12.2013	18.01.2014
Peripheral villages	Construction of 5 nos. Ring Well in peripheral villages of MOM - Chiria	8.49	15.01.2014	14.05.2014
<b>Meghahatuburu Iron Ore Mines (MIOM)</b>				
MIOM	Supply, dressing assistance and marketing support to Self Employment Centre (SEC), MIOM	6.42	31.03.2014	30.03.2015
<b>Kiriburu Iron Ore Mines (KIOM)</b>				
Karampada Region	Pro Provision of drinking water supply system in Karampada Region villages ( Karampada, Noagaon & Bhandgaon) & Provision of Irrigation system in the villages.	Rs.13.00	22.01.2014 (forest clearance awaited)	21.07.2014
Kiriburu Township	Provision of two rooms & Corridors for the Saranda S.Chhatravas.	Rs. 19.18	28.03.2014	27.09.2014
<b>Barsua Iron Mines (BIM)</b>				
Bonai	Development of Bonai Cillege	15.80	25.01.2014	24.05.2014
Bahamba	Construction of Sabha Gruha at Bahamba	2.20	22.03.2014	21.06.2014
<b>Bolani Ore Mines (BOM)</b>				
Peripheral villages of Bolani Ore Mines	ITI training for 15 youth of Peripheral villages of Bolani Ore Mines in 2013-15 session	5.36	08.10.2013	31.08.2015
Digposi village of Saharapada Block, Keonjhar	Organizing 5 <sup>th</sup> Mega Health Camp at Digposi village of Saharapada block	2.12	27.10.2013	27.10.2013
Goras village of Saharapada Block, Keonjhar	Organizing 6 <sup>th</sup> Mega Health Camp at Goras village of Saharapada block	2.20	24.11.2013	24.11.2013
Tovasarua village of Saharapada Block, Keonjhar	Organizing 7 <sup>th</sup> Mega Health Camp at Tovasarua village of Saharapada block	1.95	15.12.2013	15.12.2013
Dumurta village	Provision of deep bore well with Pump set at Dumurta village of Bolani Panchayat	3.94	11.11.2013	17.11.2013
Dumurta village	Provision of PVC overhead water storage tank with steel structure including DG set with water supply pipe line at Dumurta village of Bolani Panchayat	4.88	06.09.2013	15.11.2013 Re-appropriated job
Bolani Basti	Provision of 25 nos. of toilets with Septic tank in Peripheral villages	12.15	03.02.2014	02.08.2014

Dalapaka village of Saharapada block, Keonjhar	Organizing 8 <sup>th</sup> Mega Health Camp at Dalapaka village of Saharapada block	2.14	23.01.2014	23.01.2014
Sialijoda village of Saharapada block, Keonjhar	Organizing 9 <sup>th</sup> Mega Health Camp at Sialijoda village of Saharapada block	2.32	16.02.2014	16.02.2014
Raidiha village of Saharapada block, Keonjhar	Organizing 10 <sup>th</sup> Mega Health Camp at Raidiha village of Saharapada block	2.55	23.03.2014	23.03.2014
Bolani Basti	Low Tension work for up-gradation of Electrification at Bolani Basti under CSR programme of BOM.	7.47	05.02.2014	04.03.2014
Munda Sahi, Balagoda Panchayat	Installation of DP Sub-stn.& 63 KVA Transformer at Munda Basti in Balagoda Panchayat	1.55	15.01.2014	30.04.2014
<b>Kalta Iron Mines (KIM)</b>				
Rabi Sahi (Toda), , Latartola, (Toda), Manik tola (Toda), Munda Toli (Rachutoli)Toda Basti, Bhuyan Basti (Toda), Chaka Toli, near Toda bus stand , Kandadihi (Jhirpanil), Purtitola (Jhirpani).	Provision of Tubewell in 8 peripheral villages	10.23	11.03.2014	31.03.2014 Job completed
Nayak Basti, Barla Sahi Dukan tola of Kalta Basti, Rolley camp (Toda), Roxy.	Digging Bore wells, installation of submersible pumps with provision of PVC water storage tank and laying of pipe line in villages.	18.97	Work has not started yet	31.05.2014
Toda, Roxy, Jhirpani	Income generation Schemes : Mushroom cultivation	2.76	01.07.2014	30.06.2015
<b>Kuteshwar Limestone Mines (KTR)</b>				
Gairtalai (MSV) and other Peripheral villages	Distribution of 1575 Sweaters among the school children	4.49	24.01.2014	25.01.2014
Gairtalai (MSV) and other Peripheral villages	Distribution of 1200 Blankets to the senior citizen of BPL category	4.78	15.01.2014	28.02.2014

**Ongoing works (Till March, 2014)**

Location	Work description	Value of Work (in Rs.)	Actual Start date	% of work completed	Expenditure incurred (in Rs.)	Exp. / Actual Completion date
<b>Gua Ore Mines (GOM)</b>						
Peripheral villages	Stipend to trainees (25 nos.) for 6 months	1.40	01.04.2013	100%	1.11	30.11.2013. (Total nos. of trainees - 20).
Peripheral villages	Raw material cost / trainer cost of Handloom Training Centre	6.60	24.02.2013	Training completed	6.00	31.01.2014
Thakura village	Development of Orchard at Thakura village	4.88	16.07.2012	In progress	3.61	31.03.2014
Peripheral villages (Guasai, Thakura, Nuiya, Lipunga, etc)	ITI Training for 11 nos. of youth of peripheral villages of Gua Ore Mines of 2012-14 session	3.96	01.08.2012	Training in progress	3.96	31.07.2014
Peripheral villages (Guasai, Thakura, Bichaikiri etc.)	ITI training for 25 youth of Peripheral villages of Gua Ore Mines in 2013-15 session	9.65	01.08.2013	Training in progress	8.94	31.07.2015
Peripheral village Primary School- Lipunga- 2 Nos. Primary School- Hirji Hutting-1 No. Primary School- Jojogutu- 1 No.	Honorarium to Para-teachers for Peripheral village schools.	2.05	01.08.2013 (for 3 nos) 01.01.2014 (for 01 no.)	Continuous in nature	1.56	31.03.2014
Peripheral Villages (Thakura, Jojogutu, Rajabera etc.)	Purchasing of blanket & mosquito net for distribution among poor people under CSR.	1.31	17.01.2014	100%	1.31	26.01.2014
Peripheral villages	Medical camp and free treatment for villagers	2.00	01.04.2013	Continuous in nature	1.36	31.03.2014
<b>Manoharpur Ore Mines (MOM)</b>						
Chiria & Peripheral Villages	Sponsorship of 38 students from Chiria and peripheral villages for ITI training in session 2012-14 at Budhuvir ITC, Rourkela.	27.17	23.08.12	Training in progress	27.17	31.08.2014
Chiria & Peripheral Villages	Sponsorship of 77 students from Chiria and peripheral villages for ITI training in session 2012-14 at Ispat ITC & Koel ITC, Rourkela.	55.05	23.08.12	Training in progress	55.05	31.08.2014

Chiria & Peripheral Villages	Sponsorship of 74 students from Chiria and peripheral villages for ITI training in session 2012-14 at Dr. Ambedkar Memorial ITC & Indira Memorial ITC Rourkela.	52.91	23.08.12	Training in progress	52.91	31.08.2014
Chiria and peripheral villages	Running of 5 Ambulances with ANM / health workers	28.00	01.04.2013	Continuous in nature	22.48	31.03.2014
Peripheral villages of Chiria	Residential Schooling of 110 nos. children from peripheral villages of Chiria in RTC Public High School, Manoharpur	27.81	01.10.2013	Continuous in nature	27.81	31.03.2014
Peripheral villages	Construction of 5 nos. Ring Well in peripheral villages of MOM - Chiria	8.49	15.01.2014	50%	Nil	14.05.2014
<b>Meghahatuburu Iron Ore Mines (MIOM)</b>						
Kalaita, Mirchiguda, Mbr Huttings	Industrial Training for 14 nos Unemployed youths in Dr. B R Ambedkar ITC, Jagda, Rourkela in 2012-14 session	10.01	24.08.2012	Training in progress	10.50	31.07.2014
Meghahatuburu	Provision of office room and toilet for Feeder Hockey Training Centre at Meghahatuburu	7.08	13.04.2013	Completed	2.10	31.03.2014
Kalaita, Mirchiguda, Mbr Huttings	ITI training for 23 youth of Peripheral villages of Meghahatuburu Iron Ore Mines in 2013-15 session	17.87	24.08.2013	Training in progress	9.00	31.07.2015
MIOM	Supply, dressing assistance and marketing support to Self Employment Centre (SEC), MIOM	6.42	31.03.2014	Nil	4.49 (as per W.O., advance payment made)	30.03.2015
Kowali, East Singhbhum	Renovation of ponds at Kowali, East Singhbhum	6.72	01.08.2013	Nil	Nil	30.06.2014
Harhargutu, East Singhbhum	Renovation of ponds at Harhargutu, East Singhbhum	10.25	01.08.2013	Nil	Nil	30.06.2014
Baharagora, East Singhbhum	Renovation of ponds at Baharagora, East Singhbhum	12.74	01.08.2013	Nil	Nil	30.06.2014
<b>Kiriburu Iron Ore Mines (KIOM)</b>						
Karampada Region	Provision of drinking water supply system in Karampada Region villages ( Karampada, Noagaon & Bhandgaon) & Provision of Irrigation system in the villages.	Rs.13.00	22.01.2014 (Not yet started due to non-availability of forest clearance)	Nil	Nil	21.07.2014
Kiriburu Township	Provision of two rooms & Corridors for the Saranda S.Chhatravas.	Rs. 19.18	28.03.2014	Nil	Nil	27.09.2014

<b>Barsua Iron Mines (BIM)</b>						
Dengula G.P., Koirra G.P. and Sashyakela G.P.	Honorarium for 20 nos. temporary teachers to schools of Dengula G.P.	7.80	01.04.2013	Continuous in nature	7.20	31.03.2014
Dengula G.P., Chordhara G.P and Sashyakela G.P.	Teaching Aid to Schools	3.00	01.04.2013	On going	3.12	31.03.2014
Sashyakela, Barsua Raikela, Dengula, Kula, Bandal, Gaganaposh, Chordhara, Taldihi	Sponsoring of 25 nos. of candidates for ITI Training for 2012-14 Session	16.56	01.08.2012	Training in progress	16.55	31.08.2014
Kaleiposh G.P.	Construction of Community Centre at Kuliposh (30"x40")	7.36	01.07.2013	100% completed	7.36%	31.12.2013
Dengula G.P., and Sashyakela G.P.	Income generation schemes in Tantra, Bahamba and Sashyakela (Mushroom cultivation, Goatary and Fruit bearing Orchard)	6.00	01.04.2013	Ongoing project	3.78	31.03.2014
Dengula G.P., Koirra G.P. and Cordhara G.P.	ITI training for 30 youth of Peripheral villages of Barsua Iron Mines in 2013-15	21.45	01.08.2013	Training in Progress	10.72	31.08.2015
Bonai	Development of Bonai College	15.80	25.01.2014	60%	9.00	24.05.2014
Bahamba	Construction of Sabha Gruha at Bahamba	2.20	22.03.2014	25%	Nil	21.06.2014
<b>Bolani Ore Mines (BOM)</b>						
Munda Sahi	Provision of PVC overhead water storage tank with steel structure including submersible pump with water supply pipe line at Munda Sahi of Balagoda Panchayat	2.86	07.08.2013	100%	2.86	03.09.2013 Re- appropriate d job
Bolani Basti (Munda Sahi) and near Bolani Bus stand (Balagoda Panchayat)	Construction of 02 nos. of deep bore well with pump nunder Bolani and Balagoda Panchayat	7.68	10.01.2012	100%	7.68	15.01.2014 Re- appropriate d job
Peripheral villages of Bolani	Sponsoring of 16 nos. of youth from peripheral villages in 2012-14 session	5.72	11.09.2012	Training in progress	2.87	31.08.2014
Gouda Basti under Bolani Panchayat	Providing and laying G.I. Pipe line at Gouda Basti under Bolani Panchayat	4.30	24.01.2013	95%	4.00	30.04.2014 Held up due to problem of Railway crossing
Bolani Basti, Dumurta, Balagoda (Mohanta Sahi), Bolani Market, Maqtab (Bolani Township)	Honorarium for 12 nos. teachers at Bolani Basti School, Dumurta School, Badjal School, Lasarda School in Bolani Panchayat and Balagoda School, Bolani Township School and Maqtab School in Balagoda Panchayat	5.34	01.04.2013	Continuous in nature	3.68	31.03.2014
Basudebpur, CHC, Keonjhar	Provision of vehicle for Janani Express	2.96	01.06.2013	Continuous job	1.68	31.05.2014

Peripheral villages of Bolani Ore Mines	ITI training for 15 youth of Peripheral villages of Bolani Ore Mines in 2013-15	5.35	08.10.2013	Training in progress	5.00	31.08.2015
Bolani Football ground in Balagoda Panchayat	Support for providing coaching to Players of Ladies Cricket Coaching Centre	1.70	01.07.2013	Continuous in nature	1.26	30.06.2014
Munda Sahi, Balagoda Panchayat	Installation of DP Sub-stn.& 63 KVATransformer at Munda Basti in Balagoda Panchayat	1.55	15.01.2014	Job in progress	Nil	30.04.2014
<b>Kalta Iron Mines (KIM)</b>						
Jhirpani, Kalta Basti, Purnapani, Roxy, San Roxy	Sponsorship of students for ITI training for 11 nos. of Kalta Iron Mines in 12-14	3.55	30.08.2012	Training in progress	3.57	31.08.2014
Peripheral villages of Kalta	ITI training for 20 youth of Peripheral villages of Kalta Iron Mines in 2013-15	7.00	20.09.2013	Training in progress	7.16	31.08.2015
Kalta Munda Basti, Toda Colony, Girijatoli, Toda Sevashram, Toda Roly Camp, Jhirpani, San Roxy, Bada Roxy, Kunchiani,Kudamu sa, Kundruburu, Jamudihi and Manchabeda villages	Honorarium to Para-teachers for Peripheral village schools (18 teachers)	5.00	01.04.2013	Continuous in nature	5.60	31.03.2014
Kalta High School and Jamudihi High School	Financial aid to the schools of peripheral villages	3.80	01.04.2013	Continuous in nature	2.41	31.03.2014
Kalta Basti, Kalta Chowki, Toda Basti, Jharatola, Nayak Basti, Roxy, Behra Camp	Medical Camps	2.00	01.04.2013	Continuous in nature	0.71	31/03.2014
Rabi Sahi (Toda), Latartola, (Toda), Manik tola (Toda), Munda Toli (Rachutoli)Toda Basti, Bhuyan Basti (Toda), Chaka Toli, near Toda bus stand, Kandadihi (Jhirpanil), Purtitola	Provision of Tubewell in 8 peripheral villages	10.23	11.03.2014	100%	11.85	20.03.2014
Nayak Basti, Barla Sahi Dukan tola of Kalta Basti, Rolley camp (Toda), Roxy.	Digging Borewells, installation of submersible pumps with provision of PVC water storage tank and laying of pipe line in villages.	18.97	Work has not started yet	Nil	Nil	31.05.2014

Toda, Roxy, Jhirpani	Income generation Schemes : Mushroom cultivation	2.76	01.07.2014	Nil	Nil	30.06.2015
Bolani Basti	Provision of 25 nos. of toilets with Septic tank in Peripheral villages	12.15	03.02.2014	25%	3.00	02.08.2014
<b>Purnapani Limestone &amp; Dolomite Mines (PLDQ)</b>						
Peripheral areas	Installation of 4 nos. Tubewell	2.84	07.06.2013	Completed	2.37	15.02.2014
Peripheral areas	Engagement of 5 nos. Para teachers	4.70	01.04.2013	Continuous in nature	4.70	31.03.2014
<b>Kuteshwar Limestone Mines (KTR)</b>						
Peripheral Villages(Obra, Itaura, Konia, Jararoda & Gairtalai)	Drilling of 4 nos. bore wells with hand-pumps.	2.85	10.04.2013	Nil	Nil	31.01.2014 Job dropped
Konia village	Filling of low lying land on approach road	3.76	25.04.2014 (Work did not commence due to submergence of land)	Nil	Nil	25.06.2014