

Durgapur Steel Plant, Durgapur

Details of CSR Projects undertaken during the quarter January - March, 2015

Ongoing works till the quarter ending March, 2015

(Rs. In Lakhs)

Sl. No	Work description	Value of Work	Start date	Work completed %	Expenditure incurred	Expected completion date
1	Regular Free Health Check up Camps at 11 MSVs of DSP.	13.00	01.01.2015	25%	13.00	31.12.2015
2	Smooth Running of Mukul Schools in DSP Township.	7.00	01.01.2015	25%	7.00	31.12.2015
3	Renovation & Augmentation of facilities of Free Medical Unit - NIVEDITA at DSP Township.	15.00	17.03.2015	10%	15.00	30.05.2015
4	Free Medical Camp during Kalpataru Sanskritik Mela (11-days) at Gammon Bridge Maidan, Durgapur.	0.32	01.01.2015	100	0.29	10.01.2015
5	Regular Free Health Check up Camps at all the 6 Peripheral Villages.	6.50	01.03.2015	8%	6.50	31.12.2015
6	Running of Vocational Training Institute (VTI) for unemployed youth including women for livelihood generation.	12.00	01.01.2015	20%	12.00	31.03.2016
7	Renovation & Augmentation of facilities of Vocational Training Institute (VTI).	10.00	17.03.2015	10	10.00	30.04.2015

(Rs. In Lakhs)

Sl. No	Work description	Value of Work	Start date	Work completed %	Expenditure incurred	Expected completion date
8	Running of Vocational Training courses on Physiotherapy Technician, Pathological Lab Technician & ECG Technician.	2.08	01.03.2015	8	2.08	29.02.2016
9	Animal Welfare and Sterilization of Stray Dogs of DSP Township through the NGO - Panagarh Astithya.	1.74	24.02.2015	100%	1.74	10.03.2015
10	Further Development of Theme Park - Phase-II.	46.08	27.03.2015		46.08	26.07.2015
11	Installation of Statues at Theme Park.	15.00			15.00	
12	Development of Theme Park - Phase- I - Requirement of Additional Fund.	9.54			9.54	
13	Repair & Renovation jobs in MSVs.	11.00	25.03.2015	5%	11.00	30.05.2015
14	Organizing " Grameen Kabaddi Pratiyogita" involving rural teams in peripherals.	6.50	07.01.2015	100%	6.26	28.02.2015
15	Organizing " Grameen Football Pratiyogita" involving rural teams in peripherals.	5.00	13.01.2015	100%	5.00	28.02.2015
16	Organizing Durgapur Grameen Nritya Pratiyogita involving talents of peripherals & MSVs.	5.07	05.01.2015	100%	5.07	06.01.2015

(Rs. In Lakhs)

Sl. No	Work description	Value of Work	Start date	Work completed %	Expenditure incurred	Expected completion date
17	Running & Maintenance of Durgapur Museum in 2015 including installation of ACs.	2.50	01.01.2015	25%	2.50	31.12.2015
18	Organizing Durgapur Ispat Sankshritik Mahotsav 2015.	12.50	26.05.2015		12.50	27.05.2017
19	Running of Hair & Skin Care Unit of Women during January - December 2015.	1.58	01.01.2015	25%	1.58	31.12.2015
20	Preparation of Comprehensive Project Report (CPR) for development of Bio-Diversity Theme Park	6.60	02.04.2015		6.60	30.04.2015
21	Construction of Culvert near entrance of Bio-Diversity Theme Park.	53.86			53.86	
22	Infrastructure Development for Shilpangan	80.63			80.63	