

## Raw Materials Division, Kolkata

### Details of CSR schemes / Projects for the quarter ending March, 2013

#### New work orders issued during the quarter ending March, 2013

Location	Work description	Value of Work(Lacs)	Start date	Exp. / Actual Completion date
<b>Gua Ore Mines (GOM)</b>				
Peripheral villages	Handloom Training for Income Generation to local weaker section women	9.79	24.02.2013	23.08.2013
<b>Meghahatuburu Iron Ore Mines (MIOM)</b>				
Kalaita,	Provision of 02 Nos classrooms at Kalaita village	9.84	27.02.2013	26.06.2013
Sagoan Beda	Provision of community centre at Sagoan Beda village under CSR scheme	9.85	27.02.2013	26.06.2013
Kumdih	Provision of boundary wall & Teachers accommodation in school building at Kumdih.	15.53	22.02.2013	21.06.2013
MIOM	Provision of office room & toilet for Feeder Hockey Training Centre at MIOM	6.04	13.04.2013	12.10.2013
MIOM	Supplying of Cloths for Self Employment Centre	1.25	05.01.2013	Completed
MIOM	Supplying of Godrej Furniture for Hockey Academy	3.59	20.03.2013	19.04.2013
<b>Kuteshwar Limestone Mines (KTR)</b>				
Peripheral Villages(Obra, Itaura, Konia, Jararoda & Gairtalai)	Drilling of 4 nos. bore wells with hand-pumps.	2.85	10/04/2013	09.06.2013
<b>Bolani Ore Mines (BOM)</b>				
Gouda Basti in Bolani Gram Panchayat	Providing and laying of GI pipe line at Gouda Basti in Bolani Panchayat.	4.30	24.01.2013	10.04.2013
Near MIP Dam in Bolani Panchayat	Desilting of Pond near MIP Dam in Bolani Panchayat	4.70	14.03.2012	Completed
Harmatha in Bolani Panchayat	Desilting of Ponds at Harmatha in Bolani Panchayat	7.39	01.12.2012	Completed
Near MIP Dam in Bolani Panchayat	Cleaning of Nallah at Bolani Basti near MIP Dam	1.80	17.11.2012	Completed
Munda Sahi of Bolani village	Providing Recreation Centre ( Club ) at Bolani Panchayat	6.24	21.05.2012	Completed
Bolani Basti near MIP Dam	Construction of RCC Box Culvert in Bolani village	4.75	05.03.2012	Completed
Mohanta sahi, Gurudwara hutting, Munda sahi in Balagoda Vilaage & Munda sahi, Naik sahi & community Centre Bolani	Provision of 6 Nos. of open well in Bolani & Balagoda Panchayat	4.72	19.04.2010	Completed
Near MIP Dam in Bolani Panchayat.	Development of Pond near MIP Dam in Bolani Panchayat.	10.24	15.02.2013	Completed
Chack in front of Foot ball Ground in Balagoda village	Renovation of Traffic Island for Istallation of Lord Birsa Statue	1.24	17.01.2013	Completed

#### Ongoing works (Till March, 2013)

Location	Work description	Value of Work (in	Actual Start date	% of work completed	Expenditure incurred	Exp. / Actual Completion
----------	------------------	-------------------	-------------------	---------------------	----------------------	--------------------------

		Rs.)			(in Rs.)	date
<b>Gua Ore Mines (GOM)</b>						
Peripheral villages	Handloom Training for Income Generation to local weaker section women	9.79	24.02.2013	Work in progress	5.56	23.08.2013
Peripheral village (Thakura)	Development of Orchard at Thakura village	4.88	06.09.2012	Work in progress	2.95	30.09.2013
Peripheral villages (Guasai, Thakura, Nuiya, Lipunga, etc)	2 <sup>nd</sup> Batch for ITI Training for 11 nos. of youth of peripheral villages of Gua Ore Mines under CSR activity FY 2012-14	3.96	30.08.2012	Training in progress	3.96	31.08.2014
<b>Meghahatuburu Iron Ore Mines (MIOM)</b>						
Kalaita, Mirchiguda, Mbr Huttings	Industrial Training for 14 Nos Unemployed youths in Dr. B R Ambedkar ITC, Jagda, Rourkela	10.01	24.08.2012	50%	5.02	30.06.2014
Kalaita,	Provision of 02 Nos classrooms at Kalaita village	9.84	27.02.2013	50%	4.94	26.06.2013
Sagoan Beda	Provision of community centre at Sagoan Beda village under CSR scheme	9.85	27.02.2013	50%	4.89	26.06.2013
Kumdih	Provision of boundary wall & Teachers accommodation in school building at Kumdih. M/s Satyam Construction,	15.53	22.02.2013	50%	7.10	21.06.2013
MIOM	Supplying of Godrej Furniture for Hockey Academy M/s Traders India Barbil,	3.59	20.03.2013	Nil	Nil	19.04.2013
<b>Kalta Iron Mines (KIM)</b>						
Kalta Basti	Repair of road from Dukantola to Jharatola of MSV, Kalta Basti	7.45	10.05.2012	100%	7.45	31.03.2013
Kalta Basti	Provision of Concrete pavement footpath in Kalta Basti	5.14	01.02.2012	30%	1.4	Job abandoned
Toda, Jhirpani and Roxy	Construction of open platform with roof for public gathering in Toda, Jhirpani and Roxy	3.66	10.12.2010	100%	3.66	31.03.2013 completed
Jhirpani, Kalta Basti, Purnapani, Roxy, San Roxy	Sponsorship of students for ITI training for 11 nos. Youth of peripheral villages of Kalta Iron Mines in Ispat ITC, Dalposh, Rourkela	3.96	30.08.2012	Training in progress	3.96	30.08.2014
<b>Kuteshwar Limestone Mines (KTR)</b>						
Gairtalai	Construction of a room in Gairtalai village	2.98	29.08.2012	100%	2.98	Completed 28.02.2013
<b>Barsua Iron Mines (BIM)</b>						
Tinko School	Construction of a boundary wall at Tinko school	2.21	14.09.2012	100%	2.21	10.01.2013
Sashyakela village	Electrification of Sashyakela village area	14	14.09.2012	100%	14	10.01.2013
Saraswati Sishu Mandir at Barsua Valley	Construction of verandah for existing class room for Saraswati Sishu Mandir, Barsua (62'x5')	2.87	06.10.2012	100%	2.87	10.01.2013
Sashyakela, Barsua, Raikela, Dengula, Kula, Bandal, Gaganaposh, Chordhara and Taldihi	Sponsoring of 25 nos. of candidates for ITI Training	16.56	31.08.2012	Training in progress	9.05	31.08.2014
Taldihi village	Drinking water supply system in Taldihi i.e. digging of tube well	9.95	15.02.2013	Nil	Nil	14.03.2013
Dengula G.P., Koira G.P. and	Honorarium for 17 nos. temporary teachers to different	6.60	01.04.2012	100%	6.12	31.03.2013

Sashyakela G.P.	school of Dengula G.P.					
Dengula G.P., Sashyakela G.P.	Malaria eradication programme and health camps for different villages in Dengula and Sashyakela	1.00	01.04.2012	100%	1.86	31.03.2013
Missionary School, Barsua Valley	Construction of a boundary wall at Girls' hostel of Missionary school at Barsua Valley	2.57	12.12.2012	100%	2.57	16.03.2013
Tantra	Electrification of Community Centre and Mahila Samity Hall of MSV, Tantra with electrical fittings	1.86	25.02.2013	100%	1.86	25.03.2013
Tantra	Development /maintenance of fruit bearing Orchard at MSV	2.00	04.01.2012	100%	1.90	31.03.2013
Dengula G.P., Sashyakela G.P.	Provision of sports goods and peripheral sports	2.00	01.04.2012	100%	1.52	31.03.2013
Dengula G.P., Sashyakela G.P.	Socio-cultural activities in different villages in Dengula and Sashyakela G.P.	1.50	01.04.2012	100%	1.23	31.03.2013
Tantra	Initial electrical connection to the BPL holders of Tantra village	1.5	05.01.2013	100%	1.50	25.02.2013
<b>Bolani Ore Mines (BOM)</b>						
Bolani Basti (Munda Sahi) and near Bolani Bus stand (Balagoda Panchayat)	Construction of 02 nos. of deep bore well with pump under Bolani Panchayat	7.68	10.01.2012	90%	6.90	15.04.2013
Peripheral villages of Bolani	Sponsoring of 16 nos. of youth from peripheral villages at Budhvir ITI, Rourkela	11.44	11.09.2012	Training in progress	5.72	30.08.2014
Harmatha in Bolani Panchayat	Desilting of Ponds at Harmatha in Bolani Panchayat	7.39	01.12.2012	100%	7.39	10.01.2013 Completed
Keonjhar	Provision of vehicles to district administration for malaria eradication	1.78	01.04.2012	100%	1.78	31.03.2013
Keonjha	Provision for vehicles for Janani Express	2.96	01.04.2012	100%	2.96	31.03.2013
Chack in front of Foot ball Ground in Balagoda village	Renovation of Traffic Island for Installation of Lord Birsa Statue	1.24	17.01.2013	80%	1.00	10.04.2013
Gouda Basti under Bolani Panchayat	Providing and laying G.I. Pipe line at Gouda Basti under Bolani Panchayat	4.30	24.01.2013	70%	3.00	10.04.2013
Near MIP Dam in Bolani Panchayat.	Development of Pond near MIP Dam in Bolani Panchayat.	10.24	15.02.2013	10%	1.00	14.06.2013
<b>Manoharpur Ore Mines (MOM)</b>						
Digha village of Manoharpur Block, Singhbhum (W),	Design, supply of pre-fabricated structures for Integrated Development center at Digha Village of Manoharpur block of	538.92	10.09.12	95%	512	10.04.13

Jharkhand	Distt. Singhbhum (W)					
Chiria & Peripheral Villages	Sponsorship of 38 students from Chiria and peripheral villages for ITI training in session 2012-14 at Budhuvir ITC, Rourkela.	27.17	23.08.12	50%	13.58	May 2014
Chiria & Peripheral Villages	Sponsorship of 77 students from Chiria and peripheral villages for ITI training in session 2012-14 at Ispat ITC & Koel ITC, Rourkela.	55.05	23.08.12	50%	27.52	May 2014
Chiria & Peripheral Villages	Sponsorship of 74 students from Chiria and peripheral villages for ITI training in session 2012-14 at Dr. Ambedkar Memorial ITC & Indira Memorial ITC Rourkela.	52.91	23.08.12	50%	26.45	May 2014
Chiria & Peripheral Villages	Sponsorship of 62 students from Chiria and peripheral villages for ITI training in session 2011-13 at Ispat ITC, Rourkela.	40.35	01.06.11	90%	36.31	May 2013